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THIS SHEET IS FOR REFERENCE ONLY.
(NO CONTRACTOR WORK)

LEGEND NOTES:

1. ALL SIGNAL WORK SHOWN ON THIS SHEET TO BE
H‘ METRA SIGNAL CASE PERFORMED BY METRA BEFORE START OF PROJECT.

= = = — SIGNAL POWER CABLE (5C *3) 2. ALL MATERIALS REQUIRED FOR WORK SHOWN ON THIS SHEET

SIGNAL CABLE (1SC #14) TO BE FURNISHED BY METRA BEFORE START OF PROJECT.
3. SIGNAL WORK SHOWN FOR THIS PRESTAGE IS
, ‘ REQUIRED TO ELIMINATE CONFLICT OF EXISTING
RIGID GALVANIZED CONDUIT 4’ BURIED SIGNAL CABLE WITH PROPOSED
O EXISTING CATENARY SUPPORT STRUCTURE CATENARY STRUCTURE FOUNDATIONS.
APPROXIMATELY 3047’ OF 19C #14 CABLE WILL BE
’ NEW CATENARY SUPPORT STRUCTURE PROVIDED BY METRA FOR THE WORK SHOWN ON THIS SHEET.
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NEW SIGNAL CABLE FROM 20.56 EXISTING

TO EXISTING SIGNAL CASE 20.40 SIGNAL CASE 20.56 FROM 20.56 TO 20.74
JUST SOUTH OF CAT. STR. 20.39

NOTE:
NEW CATENARY STRUCTURES ARE SHOWN FOR
REFERENCE ONLY, AND WILL BE BUILT AFTER

METRA WILL PERFORM ALL OF ITS SIGNAL WORK IN THE FOLLOWING PHASES:

PHASE 1 - PRE-STAGE CABLE INSTALLATION FOR CATENARY FOUNDATIONS. THE SIGNAL WORK SHOWN ON THIS SHEET.

PHASE 2 - INSTALL THE NEW SIGNALS ON THE NEW CATENARY AND REMOVE THE EXISTING SIGNALS.

PHASE 3 - INSTALL ELECTRIC LOCK ON 2T WITH ML NORMAL (INSTALL PROPULSION WIRE), TO AVOID CONFLICTS WITH FOOTINGS OF THESE NEW
PHASE 4 - MOVE ELECTRIC LOCK TO 2T WITH RUN-AROUND NORMAL (REMOVE PROPULSION WIRE). STRUCTURES, THE NEW SIGNAL CABLE MUST BE PLACED
PHASE 5 - MOVE ELECTRIC LOCK TO 1T WITH ML NORMAL (INSTALL PROPULSION WIRE). IMMEDIATELY ADJACENT TO THE EAST END OF THE
PHASE 6 - MOVE ELECTRIC LOCK TO LT WITH RUN-AROUND NORMAL (REMOVE PROPULSION WIRE). TIES OF TRACK 1.

PHASE 7 - REMOVE ELECTRIC LOCK DURING BRIDGE CONSTRUCTION.

PHASE 8 - INSTALL THE PERMANENT CABLE ACROSS THE BRIDGE. METRA TO PROVIDE AS-BUILT INFORMATION

PHASE 9 - INSTALL ELECTRIC LOCK ON 1T WITH RUN-AROUND NORMAL (INSTALL PROPULSION WIRE). CONCERNING ACTUAL LOCATION OF THESE LINES.

PHASE 10 - MOVE ELECTRIC LOCK TO 1T WITH ML NORMAL (REMOVE PROPULSION WIRE).

PHASE 11 - MOVE ELECTRIC LOCK TO 2T WITH RUN-AROUND NORMAL (INSTALL PROPULSION WIRE).
PHASE 12 ~ MOVE ELECTRIC LOCK TO 2T WITH ML NORMAL (REMOVE PROPULSION WIRE).

PHASE 13 - REMOVE ELECTRIC LOCK (FINAL PLANS).

THE CONTRACTOR SHALL COORDINATE HIS SCHEDULE WITH METRA IN ORDER TO PROVIDE MATERIALS
TO METRA AND ALLOW ADEQUATE TIME FOR METRA TO INSTALL THEM.

EXISTING

SIGNAL CASE 20.74

NEW SIGNAL CABLE
FROM 20.74 TO 20.93

MATCHLINE STA

Z

CONTRACT NO. 60EL0

NEW SIGNAL POWER
CABLE FROM 20.74
T0 20.93

VISION:

NAME

DATE

ILLINOIS DEPARTMENT OF

US RTE 6 FROM I-294 TO IL RTE 1
METRA OVER 159TH STREET

METRA SIGNALS

TEMP SIGNAL ROUTING

SHT. SG-01 OF SG-36
DATE 4/11/2008

TRANSPORTATION

(PRESTAGE-NORTH)

DRAWN BY MAD
CHECKED BY AB




